

WML-A13a-E5a&b – WORK SCHEDULE FOR BAT LICENCE



Site name and address (as stated on the application form or licence granted): Rascals Farm Southwater

Please ensure that the work schedules are S.M.A.R.T and appropriate timescales are provided for each activity, to fit with order of events. Complete these schedules to show timings for all categories of work (mitigation and compensation measures), and to show the main construction period. The most common activities are listed here, and you can add up to 6 more if needed. Leave blank if not applicable. Enter timing by stating **start and end dates, to nearest month and year** (see first lines for examples). Enter comments if you need to clarify timings. For very complex schemes (e.g. high impact or phased development schemes) if additional lines are needed please do add in. This work schedule will form part of any bat licence.

E5a

PLEASE INCLUDE DATE OF SUBMISSION (e.g. 01 July 2016). This will be referenced in the annex → 29 January 2026		
Activity	Timing	Comments
Pre- development activity		
<i>Example: Bat house creation (in advance of licence)</i>	<i>Sept-14 to Nov-14</i>	<i>Also put up 3 bat boxes before end of December 2015, in advance of works commencing</i>
Creation of standalone bat feature/s (state completed and fit for purpose if created <u>before</u> licensable works due to commence)		
Installation of bat boxes pre-development works (state completed and fit for purpose if created <u>before</u> licensable works due to commence)	March - September 2026. Schwegler 3FF Maternity Box to be installed by April 2026.	Tree mounted boxes to be installed before commencement of licensable works.
Permanent exclusion measures (e.g. use of one-way excluders prior to permanent blocking of access points or destruction of roost)		

Mid-development activity		
<i>Example: Capture exercise (e.g. by hand /hand-held nets, etc)</i>	<i>Sept-2016</i>	<i>By hand</i>
Pre-works inspection by Named Ecologist or Accredited Agent	March - April 2026 or September 2026	If works to start in September then works can only proceed after 15 th September 2026.
Installation of protective measures (e.g. separation membranes whilst working in lofts)		
Disturbance by noise, illumination or vibration (please specify)		
Temporary exclusion measures (e.g. use of one-way excluders with access re-instated following works)		
Permanent exclusion measures (e.g. use of one-way excluders prior to permanent blocking of access points or destruction of roost)		
Capture exercise (e.g. by hand / hand-held nets, etc – please state)	March- April 2026 or September 2026	If works to start in September then works can only proceed after 15 th September 2026.
Destructive search by soft demolition	March- April 2026 or September 2026	If works to start in September then works can only proceed after 15 th September 2026.
During development		
<i>Example: Mechanical demolition</i>	<i>Oct-2016</i>	<i>Buildings X and Y will be knocked down after sign off from Named Ecologist</i>
Mechanical demolition of all or part of structures (once declared free of bats by Named Ecologist or Accredited Agent) – please state		Demolished after sign off by Ecologist
Construction period start and end dates	March 2026- September 2028	
Site checks and maintenance during construction		
Post construction mitigation/compensation on 'development' site or other (provide details below)		
<i>Example: Installation of access points and bat boxes</i>	<i>Feb-2017</i>	<i>Access points will be installed after completion of new roof structure; remaining 3 x bat boxes installed by end of this month.</i>

Creation of mitigation/compensation post development (e.g. installation of bat tubes, bricks, boxes, access points, etc – specify in comments section)	2026- 2029	Installation of integrated bat boxes in new buildings
Habitat reinstatement or restoration (following temporary impacts)		
Hedgerow or woodland planting (please specify)		

E5b) Post-development works - type a "Y" where each activity will occur for a given year and leave blank for no activity.

Year:	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027
Monitoring												
Habitat management												
Site maintenance												

Year:	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039
Monitoring	Y		Y									
Habitat management												
Site maintenance												