GREYFRIARS ROAD, STORRINGTON, RH20 4HE
Working hours Mon-Fri 08:00-18:00, Sat 08:00-13:00
No works on Sundays and Public Holidays

ITEM/PROGRAMME	10/08/2026	17/08/2026	24/08/2026	31/08/2026	07/09/2026	14/09/2026	21/09/2026	28/09/2026	05/10/2026	12/10/2026	19/10/2026	26/10/2026	02/11/2026	09/11/2026	16/11/2026	23/11/2026	30/11/2026	07/12/2026	14/12/2026	21/12/2026	28/12/2026	04/01/2027	11/01/2027	18/01/2027	25/01/2027	01/02/2027	08/02/2027	15/02/2027	22/02/2027	01/03/2027	08/03/2027	15/03/2027	22/03/2027	29/03/2027	05/04/2027	12/04/2027	19/04/2027	26/04/2027	03/05/2027	10/05/2027	17/05/2027	24/05/2027	31/05/2027	07/06/2027	14/06/2027	21/06/2027	28/06/2027	05/07/2027	12/07/2027	19/07/2027	26/07/2027	02/08/2027	09/08/2027	16/08/2027	23/08/2027	30/08/2027	06/09/2027	13/09/2027	20/09/2027	27/09/2027	04/10/2027	11/10/2027						
	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38	Week 39	Week 40	Week 41	Week 42	Week 43	Week 44	Week 45	Week 46	Week 47	Week 48	Week 49	Week 50	Week 51	Week 52	Week 53	Week 54	Week 55	Week 56	Week 57	Week 58	Week 59	Week 60	Week 61	Week 62						
Demolition / Site Clearance																																																																				
Substructure																																																																				
Structural works																																																																				
Drainage																																																																				
External walls																																																																				
Floor build ups																																																																				
Roofing & Terraces & Balconies Works																																																																				
Glazing Works																																																																				
Staircases																																																																				
Internal Partitions / Ceilings 1st fix																																																																				
Internal Partitions / Ceilings 2nd fix																																																																				
Internal Doors																																																																				
Wall Finishes																																																																				
Floor Finishes																																																																				
Ceiling Finishes																																																																				
Fittings / Furnishings																																																																				
Other joinery items																																																																				
Mechanical / Plumbing 1st fix																																																																				
Mechanical / Plumbing 2nd fix																																																																				
Electrical 1st fix																																																																				
Electrical 2nd fix																																																																				
External Works																																																																				
Utility works																																																																				
Testing / Commissioning / Certification																																																																				