Proposed new storage units

Proposed new storage units

During construction of new buildings
no access will be provided for skip
storage area

Temporary secure hoarding enclosing
construction area - formed with
2m high Heras panels

Temporary storage area for
materials to be enclosed
with secure 2m high Heras
fencing

Access to existing storage containers
and open storage areas to be maintained
and kept clear at all times

Area for contractors building
to include mess room, WC and
secure storage.

Area to be kept clear for unloading
of materials and loading skips
for waste removal.

Access to construction area
for deliveries and waste removal

2No existing parking spaces
for work shop to be temporarily
relocated during construction
of new storage units

Temporary secure hoarding enclosing
construction area - formed with
2m high Heras panels

Workshop

Temporary parking spaces
for workshop

Vehicle access to workshop
to be maintained at all times

6No temporary parking spaces
for contractors

Stables

Vehicle access to stables
to be maintained at all times

N

Stane Farm

Construction Management Plan

0m 2m 4m 6m 8m 10m

scale 1:200 @ A2

Proposed Storage units at
Stane Farm, Codmore Hill, Pulborough

Construction Management PLan

Scale - 1: 200 @ A2