

**394_Horsham Enterprise Park [Formal Novartis Site]
Schedule of Design Change and Drawing Replacement [Previous 2025 Planning Application Submission with Feb 2026 Amendments]**

Document prepared by		MA
Date Document Prepared		03-Oct-25
Revisions	Date of issue	Revised By
1	First Issue - 251003	MA
2	Second Issue - 251114	
3	Revised Planning Issue - 260217	

Existing ACG Drawings - Current		2025 ACG Drawings - Replacement		Itemised	Summary of Revision Undertaken
Dwg. No.	Drawing Title	Dwg. No.	Drawing Title	Change Number	
HOR-ACG-XX-00-DR-A-1060 Rev P6	Site Plan - Overall - Lovell Site	HOR-ACG-XX-00-DR-A-1060 Rev P7	Site Plan - Ground Floor - Lovell Site	1	Updated Landscaping due to RPZ encroachment
HOR-ACG-XX-00-DR-A-1061 Rev P5	Site Plan - Ground Floor - Lovell Site	HOR-ACG-XX-00-DR-A-1061 Rev P6	Site Plan - Ground Floor - Lovell Site	1	Updated Landscaping due to RPZ encroachment
				2	Block C11 Ground Floor adjustment - removal of 1 unit.
HOR-ACG-XX-00-DR-A-1070 Rev P5	Site Plan - Ground Floor - Unit Mix Lovell Site	HOR-ACG-XX-00-DR-A-1070 Rev P6	Site Plan - Ground Floor - Unit Mix Lovell Site	1	Updated Landscaping due to RPZ encroachment
				2	Block C11 Ground Floor adjustment - removal of 1 unit.
				3	Updated accommodation schedule - reduction in overall units from 205 to 204
				4	Updated accommodation schedule - reduction in overall vehicle parking provided from 252 to 250
HOR-ACG-XX-01-DR-A-1071 Rev P5	Site Plan - First Floor - Unit Mix Lovell Site	HOR-ACG-XX-01-DR-A-1071 Rev P6	Site Plan - First Floor - Unit Mix Lovell Site	1	Updated Landscaping due to RPZ encroachment
				2	Block C11 Ground Floor adjustment - removal of 1 unit.
				3	Updated accommodation schedule - reduction in overall units from 205 to 204
				4	Updated accommodation schedule - reduction in overall vehicle parking provided from 252 to 250
HOR-ACG-XX-02-DR-A-1072 Rev P5	Site Plan - Second Floor - Unit Mix Lovell Site	HOR-ACG-XX-02-DR-A-1072 Rev P6	Site Plan - Second Floor - Unit Mix Lovell Site	1	Updated Landscaping due to RPZ encroachment
				2	Block C11 Ground Floor adjustment - removal of 1 unit.
				3	Updated accommodation schedule - reduction in overall units from 205 to 204
				4	Updated accommodation schedule - reduction in overall vehicle parking provided from 252 to 250
HOR-ACG-XX-03-DR-A-1073 Rev P5	Site Plan - Third Floor - Unit Mix Lovell Site	HOR-ACG-XX-03-DR-A-1073 Rev P6	Site Plan - Third Floor - Unit Mix Lovell Site	1	Updated Landscaping due to RPZ encroachment
				2	Block C11 Ground Floor adjustment - removal of 1 unit.
				3	Updated accommodation schedule - reduction in overall units from 205 to 204
				4	Updated accommodation schedule - reduction in overall vehicle parking provided from 252 to 250
HOR-ACG-XX-04-DR-A-1074 Rev P5	Site Plan - Forth Floor - Unit Mix Lovell Site	HOR-ACG-XX-04-DR-A-1074 Rev P6	Site Plan - Forth Floor - Unit Mix Lovell Site	1	Updated Landscaping due to RPZ encroachment
				2	Block C11 Ground Floor adjustment - removal of 1 unit.
				3	Updated accommodation schedule - reduction in overall units from 205 to 204
				4	Updated accommodation schedule - reduction in overall vehicle parking provided from 252 to 250
HOR-ACG-XX-00-DR-A-1080 Rev P5	Site Tenure Plan - Lovell Site	HOR-ACG-XX-00-DR-A-1080 Rev P6	Site Tenure Plan - Lovell Site	1	Updated Landscaping due to RPZ encroachment
				2	Updated Tenure Schedule - reduction in overall units from 205 to 204
				3	Updated Tenure Schedule - reduction in shared ownership units from 22 to 21 - still maintaining 10% as per requirements.
HOR-ACG-XX-00-DR-A-1081 Rev P3	Site Vehicular plan - Lovell Site	HOR-ACG-XX-00-DR-A-1081 Rev P4	Site Vehicular plan - Lovell Site	1	Updated Landscaping due to RPZ encroachment
				2	Updated accommodation schedule - reduction in overall vehicle parking provided from 252 to 250
HOR-ACG-XX-00-DR-A-1082 Rev P2	Cycle and Refuge Storage - Housing - Lovell Site	HOR-ACG-XX-00-DR-A-1082 Rev P3	Cycle and Refuge Storage - Housing - Lovell Site	1	Updated Landscaping due to RPZ encroachment
HOR-ACG-ZZ-00-DR-A-2001 Rev P7	Heritage Building C14 and Apartment Blocks C11 C12 C13 C15 - Ground Floor GA Plan	HOR-ACG-ZZ-00-DR-A-2001 Rev P8	Non Designated Heritage Asset C14 and Apartment Blocks C11 C12 C13 C15 - Ground Floor GA Plan	1	Block C11 Ground Floor adjustment - removal of 1 [2B3P] unit. Incorporation of ventilated undercroft for maintenance access only. Access internally from communal corridor and additional storage room internally.
				2	Relocation of a M4(3) unit to Level 01 of block C11 to maintain the provision of 10 no. apartments for the project.
				3	Updated Tenure Schedule - reduction in shared ownership units from 22 to 21 - still maintaining 10% as per requirements.
HOR-ACG-ZZ-DR-A-4000 Rev P6	Heritage Building C14 and Apartment Blocks C11 C12 C13 C15 - Overall Elevations	HOR-ACG-ZZ-DR-A-4000 Rev P7	Non Designated Heritage Asset C14 and Apartment Blocks C11 C12 C13 C15 - Overall Elevations	1	Block C11 Ground Floor adjustment - removal of 1 [2B3P] unit and incorporation of ventilated undercroft for maintenance access only. Incorporation of metal clad infill panels between masonry piers. Artwork and metal cladding panel detail to be confirmed.
				2	Retention of existing grade levels within the RPZ abutting the building.
HOR-ACG-ZZ-DR-A-4001 Rev P3	Apartment Blocks C11 and C15 - Overall Elevations	HOR-ACG-ZZ-DR-A-4001 Rev P4	Apartment Blocks C11 and C15 - Overall Elevations	1	Block C11 Ground Floor adjustment - removal of 1 [2B3P] unit and incorporation of ventilated undercroft for maintenance access only. Incorporation of metal clad infill panels between masonry piers. Artwork and metal cladding panel detail to be confirmed.
				2	Retention of existing grade levels within the RPZ abutting the building.
HOR-ACG-XX-DR-A-9300 Rev P6	Area-Unit Schedules	HOR-ACG-XX-DR-A-9806 Rev P7	Area-Unit Schedules	1	Block C11 Ground Floor adjustment - removal of 1 unit.
				2	Updated accommodation schedule - reduction in overall units from 205 to 204
				3	Updated accommodation schedule - reduction in overall vehicle parking provided from 252 to 250
				4	Reduction in NIA, maintained GIA & GEA.
				5	Updated Tenure Schedule - reduction in shared ownership units from 22 to 21 - still maintaining 10% as per requirements.
				6	Relocation of a M4(3) unit to Level 01 of block C11 to maintain the provision of 10 no. apartments for the project.