


Construction Method Statement

- i. location for the loading, unloading and storage of plant and materials (including any stripped topsoil),
See plan & legend.
- ii. locations and details for the provision of wheel washing facilities and dust suppression facilities.
- Wheel washing provisions / Procedure:
-Vehicles leaving site to be visually checked
-Where required, wheels will be cleaned to prevent mud being deposited on the highway. Wheel washing facility will be provided
-In the event of mud being deposited on the highway, one or more of the following methods will be used, hand brush, jet wash, road sweeper.
- Dust suppression methods:
-All vehicles entering or leaving site, which have the potential to create dust, will have covered loads.
-All dusty activities (such as earthworks and excavation) will be dampened down where required, especially during periods of dry weather.
-Stockpiles to exist for the shortest possible time.
-Where possible, stock piles are to be placed away from site boundaries.



LEGEND

- Site Office /Welfare
Storage + Loading & Unloading Area
Car Parking
Pedestrian Route / Path
Heras Fencing
Temporary Site Access
Build Route

Status	Date	Scale	Drawing Number	Rev
N/A	JUL 26	1:250 @ A1	262-00-DEV-0040	-
Project		Drawing Title		
LAND NORTH OF COWFOLD ROAD, COOLHAM		SITE LOGISTICS PLAN		
Devine Homes PLC		ST. MICHAELS HOUSE, 111 BELL STREET, REIGATE, SURREY RH2 7LF		

Drawn by	Checked by
MI	